COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 09/ 2017

ESTI MATE SUMVARY 08: 55: 53
CONTI D: C19497 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 19497- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 90.5  DAYS TI ME ALLOW 91 WORK DAYS
|-70 BRI DGE REPAI RS NEAR DEERT PERCENT TI ME: 99. 45 ORI G TI ME ALLOW 91 WORK DAYS
PRQJECT NO. BRO704- 233
|-70 BRI DGE REPAI RS NEAR DEERTRAI L
NAVE OF RQAD:
PRQJECT COUNTI ES: ARAPAHCE, REG ON 1
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 01/ 25/ 2017 DATE TI ME STARTED 05/02/2016
P.O BOX 659 DATE LET 01/ 14/ 2016 DATE WORK BEGAN 05/ 02/ 2016
DATE AWARDED 02/ 12/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 01/ 2016 DATE ACCEPTED
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 05/ 02/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,054, 800.03 PARTI Cl PATI NG $ 2,001, 305. 43 $ 3,820.57
AWARD PRQJECT AMT: $ 1,904, 997.80 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 97. 40% TOTAL EARNI NGS 2,001, 305. 43 3,820.57
FUNDS AVAI LABLE: $ 53,494. 60 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,001, 305. 43 3, 820. 57
TOTAL CLAI VB $ 0.00 RETAI NAGE -28,574.97 0. 00
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 1,972, 730. 46 3,820.57
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1,972, 730. 46 3, 820. 57
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 3, 820. 57

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19497 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19497-BI D ESTI MATE RUN 02/ 09/ 2017
PRQJECT: BRO704- 233 ESTI MATE NO 0006 08: 55: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00210 *Renoval of Concrete Pavenent 57. 300 57. 300
SY 0. 000 0. 00
30. 00000 57. 300 1,719. 00
0006 202-00220 Rem Asphal t Mat 652. 000 652. 000
SY 0. 000 0. 00
10. 50000 652. 000 6, 846. 00
0010 202- 00240 *Renoval of Asphalt Mat (Pl aning) 0. 000 0. 000
SY 0. 000 0. 00
27.00000 0. 000 0. 00
0015 202-01000 *Renoval of Fence 500. 000 500. 000
LF 0. 000 0. 00
2. 00000 500. 000 1, 000. 00
0020 202-01130 Renoval of Guardrail Type 3 50. 000 50. 000
LF 0. 000 0. 00
6. 25000 50. 000 312.50
0025 203-00010 *Uncl assi fied Excavation (Conplete In Place) 1, 812. 000 1, 812. 000
CcY 0. 000 0. 00
10. 00000 1, 812. 000 18, 120. 00
0030 203-01550 *Dozi ng 15. 000 15. 000
HOUR 0. 000 0. 00
170. 00000 15. 000 2, 550. 00
0035 203-01597 *Pot hol i ng 5. 000 5. 000
HOUR 0. 000 0. 00
220. 00000 5. 000 1, 100. 00
0040 203-02330 Labor er 39. 500 39. 500
HOUR 0. 000 0. 00
40. 00000 39. 500 1, 580. 00
0045 207- 00310 *St ockpi | e Wetl and Topsoi | 43. 000 43. 000
CcY 0. 000 0. 00
50. 00000 43. 000 2,150. 00
0050 208-00002 *Erosion Log Type 1 (12 Inch) 807. 000 807. 000
LF 0. 000 0. 00

4. 00000 807. 000 3, 228. 00



CONTI D C19497 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19497-BI D ESTI MATE RUN 02/ 09/ 2017
PRQJECT: BRO704- 233 ESTI MATE NO 0006 08: 55: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0055 208-00020 *Silt Fence 1, 397. 000 1, 397. 000
LF 0. 000 0. 00
1. 75000 1, 397. 000 2,444.75
0060 208- 00021 *Silt Fence (Reinforced) 0. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
0065 208-00035 *Aggr egat e Bag 729. 000 729. 000
LF 0. 000 0. 00
10. 50000 729. 000 7,654.50
0070 208- 00045 *Concrete Washout Structure 3. 000 3. 000
EACH 0. 000 0. 00
725. 00000 3. 000 2,175.00
0075 208-00070 *Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
1, 700. 00000 2.000 3, 400. 00
0080 208- 00103 *Renoval and Disposal of Sedinent (Labor) 15. 000 6. 000
HOUR 0. 000 0. 00
45. 00000 6. 000 270.00
0085 208- 00105 *Renoval and Di sposal of Sedinment (Equipnent) 2.000 2.000
HOUR 0. 000 0. 00
95. 00000 2.000 190. 00
0090 208-00106 Sweepi ng (Sedi nent Renoval ) 27. 200 27. 200
HOUR 0. 000 0. 00
120. 00000 27. 200 3, 264. 00
0095 208-00107 *Renoval of Trash 55. 000 55. 000
HOUR 0. 000 0. 00
45. 00000 55. 000 2,475.00
0100 208- 00206 *Erosi on Control Supervisor 35. 000 15. 000
DAY 3. 000 150. 00
50. 00000 18. 000 900. 00
0105 210-02900 *Rel ay Riprap 0. 000 0. 000
CcY 0. 000 0. 00
27.00000 0. 000 0. 00



CONTI D C19497 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19497-BI D ESTI MATE RUN 02/ 09/ 2017
PRQJECT: BRO704- 233 ESTI MATE NO 0006 08: 55: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 212-00006 *Seedi ng (Native) 2.020 2.020
ACRE 0. 000 0. 00
750. 00000 2.020 1, 515. 00
0115 212-00028 *Seedi ng (Wt ands) 0. 320 0. 320
ACRE 0. 000 0. 00
1, 800. 00000 0. 320 576. 00
0120 212-00032 *Soi | Condi tioning 2. 340 2.340
ACRE 0. 000 0. 00
2, 650. 00000 2.340 6, 201. 00
0125 213-00002 *Mil ching (Weed Free Hay) 1.330 1. 300
ACRE 0. 000 0. 00
750. 00000 1. 300 975. 00
0130 213-00061 *Mil ch Tacki fier 564. 400 260. 000
LB 0. 000 0. 00
2.75000 260. 000 715. 00
0135 216-00041 *Soi | Retention Bl anket (Straw Coconut) 3, 362. 900 3, 362. 900
SY 0. 000 0. 00
2.25000 3, 362. 900 7,566.53
0140 216- 00303 *Turf Reinforcement Mat (C ass 3) 2,018. 480 2,018. 480
SY 0. 000 0. 00
6. 25000 2,018. 480 12, 615. 50
0141 217- 00020 Her bi ci de Treat nent 13. 500 13.500
HOUR 0. 000 0. 00
140. 00000 13. 500 1, 890. 00
0145 240- 00000 *WIdlife Biologist 91. 000 91. 000
HOUR 0. 000 0. 00
90. 00000 91. 000 8, 190. 00
0150 240-00010 *Renoval of Nests 14. 000 14. 000
HOUR 0. 000 0. 00
88. 00000 14. 000 1, 232. 00
0155 240- 00020 *Netting 0. 000 0. 000
SY 0. 000 0. 00
27.50000 0. 000 0. 00



CONTI D C19497 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19497-BI D ESTI MATE RUN 02/ 09/ 2017
PRQJECT: BRO704- 233 ESTI MATE NO 0006 08: 55: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0160 304- 06007 *Aggr egat e Base Course (O ass 6) 0. 000 0. 000
CcY 0. 000 0. 00
55. 00000 0. 000 0.00
0165 403-34771  *Hot Mx Asphalt (Gading SX) (75) (PG 76-28) 223. 000 199. 020
TON 0. 000 0. 00
135. 00000 199. 020 26, 867.70
0170 420- 00102 *Geotextile (Erosion Control) (Cass 1) 420. 000 420. 000
SY 0. 000 0. 00
2.75000 420. 000 1, 155. 00
0175 506-00418  *Soil Riprap (18 Inch) 1, 739. 000 1, 739. 000
CcY 0. 000 0. 00
91. 00000 1, 739. 000 158, 249. 00
0180 601- 03000 Concrete Cass D 58. 000 58. 000
CcY 0. 000 0. 00
650. 00000 58. 000 37, 700. 00
0185 602- 00020 Rei nforcing Steel (Epoxy Coated) 457. 000 457. 000
LB 0. 000 0. 00
1. 00000 457. 000 457. 00
0190 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 300. 000 300. 000
LF 0. 000 0. 00
25. 50000 300. 000 7, 650. 00
0195 606-01370 *Transition Type 3G 4. 000 4.000
EACH 0. 000 0. 00
1, 510. 00000 4.000 6, 040. 00
0200 606-02003 *End Anchorage (Nonfl ared) 4. 000 4.000
EACH 0. 000 0. 00
2, 030. 00000 4.000 8, 120. 00
0205 607-01000  *Fence Barbed Wre with Metal 500. 000 500. 000
LF 0. 000 0.00
7.50000 500. 000 3, 750. 00
0206 607-00005 End Post 7.000 4.000
EACH 0. 000 0. 00
275. 00000 4.000 1, 100. 00



CONTI D C19497 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19497-BI D ESTI MATE RUN 02/ 09/ 2017
PRQJECT: BRO704- 233 ESTI MATE NO 0006 08: 55: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0210 607-01110 *Fence Barbed Wre Wth Treated Woden Posts (Special) 310. 000 310. 000
LF 0. 000 0. 00
13. 00000 310. 000 4, 030. 00
0215 607-11525 *Fence (Plastic) 1, 029. 000 1, 029. 000
LF 0. 000 0. 00
2. 65000 1, 029. 000 2,726.85
0217 609-60011 Curb Ty 6 M 536. 000 536. 000
LF 0. 000 0. 00
15. 00000 536. 000 8, 040. 00
0218 612-00001 Delin (Ty I) 12. 000 12. 000
EACH 0. 000 0. 00
11. 45000 12. 000 137. 40
0219 612-00003 Delin (Ty II1) 10. 000 10. 000
EACH 0. 000 0. 00
14. 85000 10. 000 148. 50
0220 625- 00000 Construction Surveyi ng 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0225 626- 00000 *Mobi | i zat i on 1. 000 0. 900
LS 0. 000 0. 00
190, 500. 00000 0. 900 171, 450. 00
0230 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
5, 500. 00000 1. 000 5, 500. 00
0235 627-00008 *Modi fi ed Epoxy Pavenent Marking 13. 000 13. 000
GAL 0. 000 0. 00
250. 00000 13. 000 3, 250. 00
0240 627-00011 *Paverent Marking Paint (\Waterborne) 0. 000 0. 000
GAL 0. 000 0. 00
70. 00000 0. 000 0. 00
0245 630- 00000 *Fl aggi ng 49. 250 49. 250
HOUR 0. 000 0. 00
30. 00000 49. 250 1,477.50



CONTI D C19497 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 19497-BI D ESTI MATE RUN 02/ 09/ 2017
PRQJECT: BRO704- 233 ESTI MATE NO 0006 08: 55: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0250 630- 00007 *Traffic Control Inspection 129. 000 129. 000
DAY 0. 000 0. 00
300. 00000 129. 000 38, 700. 00
0255 630-00012 *Traffic Control Managenent 12. 000 10. 000
DAY 0. 000 0. 00
700. 00000 10. 000 7,000. 00
0260 630- 80001 *Fl ashi ng Beacon (Portabl e) 12. 000 12. 000
EACH 0. 000 0. 00
1, 200. 00000 12. 000 14, 400. 00
0265 630-80335 *Barricade (Type 3 MA) (Tenporary) 5. 000 5. 000
EACH 0. 000 0. 00
350. 00000 5. 000 1, 750. 00
0270 630-80341 *Construction Traffic Sign (Panel Size A) 25. 000 25. 000
EACH 0. 000 0. 00
55. 00000 25. 000 1, 375. 00
0275 630-80342 *Construction Traffic Sign (Panel Size B) 65. 000 65. 000
EACH 0. 000 0. 00
65. 00000 65. 000 4,225.00
0280 630-80343 *Construction Traffic Sign (Panel Size C 3. 000 3. 000
EACH 0. 000 0. 00
75. 00000 3. 000 225.00
0285 630-80344 *Construction Traffic Sign (Special) 635. 000 635. 000
SF 0. 000 0. 00
20. 00000 635. 000 12, 700. 00
0290 630-80355 *Portabl e Message Sign Panel 6. 000 6. 000
EACH 0. 000 0. 00
4, 000. 00000 6. 000 24, 000. 00
0295 630-80360 *Dr um Channel i zi ng Devi ce 30. 000 30. 000
EACH 0. 000 0. 00
25. 00000 30. 000 750. 00
0300 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 10. 000
EACH 0. 000 0. 00
30. 00000 10. 000 300. 00



CONTI D C19497 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19497-BI D ESTI MATE RUN 02/ 09/ 2017
PRQIECT: BRO704- 233 ESTI MATE NO 0006 08: 55: 53
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0305 630-80380 *Traffic Cone 36. 000 36. 000
EACH 0. 000 0. 00
15. 00000 36. 000 540. 00
0310 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70016 F/ A Fuel Cost Adj ustnent 204. 370 204. 370
FA 0. 000 0. 00
1. 00000 204. 370 204. 37
0325 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 355. 490 1, 355. 490
FA 0. 000 0. 00
1. 00000 1, 355. 490 1, 355. 49
0330 700- 70025 F/ A Quality Incentive Payment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0331 700- 70050 F/ A Renoval Renoval of G rder Haunch 1. 000 1. 000
FA 0. 000 0. 00
49, 745. 97000 1. 000 49, 745. 97
0335 700- 70380 F/ A Erosion Control 8, 688. 790 5,018. 220
FA 3,670.570 3,670. 57
1. 00000 8, 688. 790 8, 688.79
0336 700- 70426 F/ A Stabilization Mick excavation and base 1. 000 1. 000
stabilization
FA 0. 000 0. 00
7,010. 90000 1. 000 7,010. 90
0340 700- 70589 F/ A Environnental Health & Safety Managenent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70595 F/ A DRB On-Denand Conmittee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 19497-BI D ESTI MATE RUN 02/ 09/ 2017
PRQIECT: BRO704- 233 ESTI MATE NO 0006 08: 55: 53
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0346 900- 00014 Added Item (Lunp Sun)/ Access Road | nprovenents 1. 000 1. 000
LS 0. 000 0. 00
11, 153. 25000 1. 000 11, 153. 25
CAT 0200 CURRENT AMT $ 781,454.40 $ 3,820.57 % 754, 827. 50
CAT NOO300 STRUCTURE F-20-G
0350 202- 00495 *Removal of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
95, 000. 00000 1. 000 95, 000. 00
0355 202- 00503 Renoval of Portions of Present Structure 56. 830 56. 830
SY 0. 000 0. 00
525. 00000 56. 830 29,835.75
0360 206- 00000 *Structure Excavation 506. 000 506. 000
CY 0. 000 0. 00
15. 50000 506. 000 7,843.00
0365 206- 00100 *Structure Backfill (dass 1) 315. 000 315. 000
CcY 0. 000 0. 00
60. 00000 315. 000 18, 900. 00
0370 206- 00200 *Structure Backfill (dass 2) 119. 000 119. 000
CY 0. 000 0. 00
60. 00000 119. 000 7, 140. 00
0375 206- 00360 Mechani cal Rei nforcenent of Soil 315. 000 315. 000
CY 0. 000 0. 00
16. 00000 315. 000 5, 040. 00
0380 210- 00500 *Rebuild Portions of Present Structure 7. 000 7.000
EACH 0. 000 0. 00
6, 500. 00000 7.000 45, 500. 00
0385 403-34771  *Hot Mx Asphalt (Grading SX) (75) (PG 76-28) 501. 880 302. 860
TON 0. 000 0. 00
135. 00000 302. 860 40, 886. 10
0390 513-00608 Bridge Drain (8 Inch) 20. 000 20. 000
EACH 0. 000 0. 00
325. 00000 20. 000 6, 500. 00
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PCN: 19497-BI D ESTI MATE RUN 02/ 09/ 2017
PRQJECT: BRO704- 233 ESTI MATE NO. 0006 08: 55: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURE F-20-G
0395 515-00120 *Wat er proof i ng (Menbr ane) 1, 691. 000 1, 691. 000
Sy 0. 000 0. 00
13. 25000 1, 691. 000 22,405.75
0400 518-00100 Wt er st op 59. 000 59. 000
LF 0. 000 0. 00
11. 50000 59. 000 678. 50
0405 518-01004 Bri dge Expansion Device (0-4 Inch) 58. 000 58. 000
LF 0. 000 0. 00
250. 00000 58. 000 14, 500. 00
0410 601- 03040 *Concrete O ass D (Bridge) 559. 000 559. 000
Cy 0. 000 0. 00
861. 15000 559. 000 481, 382. 85
0415 601- 06150 Concrete (Patching) 412. 930 412. 930
SF 0. 000 0. 00
100. 00000 412. 930 41, 293. 00
0420 602-00020 *Rei nforcing Steel (Epoxy Coated) 151, 262. 980 151, 262. 980
LB 0. 000 0. 00
1. 00000 151, 262. 980 151, 262. 98
0425 606-11030 *Bridge Rail Type 10M 1, 064. 000 1, 064. 000
LF 0. 000 0. 00
150. 00000 1, 064. 000 159, 600. 00
0425 MATERI AL ALLOMANCE Bridge Rail Type 10M 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0.00
0430 619-50640 8 Inch Plastic Pipe 791. 000 791. 000
LF 0. 000 0. 00
110. 00000 791. 000 87, 010. 00
0431 202- 00502 Rem Port Present Str 15. 000 15. 000
Cy 0. 000 0. 00
700. 00000 15. 000 10, 500. 00
CAT 0300 CURRENT AMI  $ 1, 252,145.63 $ 0.00$%$ 1,225,277.93
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PCN: 19497-BI D ESTI MATE RUN 02/ 09/ 2017
PRQJECT: BRO704- 233 ESTI MATE NO. 0006 08: 55: 53
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0435 620- 00002 Field Office (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0440 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
7, 000. 00000 1. 000 7, 000. 00
0445 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
1, 100. 00000 2.000 2, 200. 00
CAT 0400 CURRENT AMI  $ 21,200.00 $ 0.00$ 21, 200. 00

PRQJIECT TOTAL CURRENT AMI $ 2,054, 800.03 $

3,820.57$ 2,001, 305. 43



